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SUBJECT: Roller Transport Processor (24 Inch)
TASK/PROBLEM
1. Design and fabricate a self-threading photographic processor

capable of processing cut sheets up to 24 inches wide.

DISCUSSION
2. All designs and details are completed and released for fabrication

except the pump stand assembly and hoist assembly.

PLANNED ACTIVITIES

3. The pump stand assembly is expected to be completed by 1 December
1964, A1l critical items will be prelisted and ordered by 13 November 196k,
The hoist assembly will follow shortly after 1 December 196k,

b, Briefing aids wiil be prepared as required.

5. If required, an additional four-tank module will be ordered to pro-

vide additional wash time.
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